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This monthly progress report was prepared and submitted to the Colorado Department of Public
Health and the Environment as required in the Superfund State Contract for Remedial Action
Implementation, Vasquez Boulevard/Interstate 70, Operable Unit 01. The report describes the
work completed during the preceding month for each activity, a summary of expenditures, a
summary of change orders and claims, and a description of whether the project is on schedule
and within budget, and an estimate of variances expected at the project completion.

Activities Completed During the Month

The following is a summary of the activities completed for each component of the remedy during
the month. A summary of the funds obligated and the expenses that have been paid during the
month for each component of the remedy is found in the attached table.

Soil Removal and Replacement

Status of Soil Removal Cleanups

Properties Completed in 1998 (Time Critical Removal Action)
Properties Completed in 2000 (Time Critical Removal Action)
Properties Completed in 2003 (Non-Time Critical Removal Action)
Properties Completed in 2004
Properties Completed this Month by EPA
Properties Completed this Month by ASARCO
Properties Completed Previous Months, 2005 by EPA
Properties Completed Previous Months, 2005 by ASARCO
Total Properties Completed
Estimated Cleanups Required

18
31

133
326

24
4

10
0

546
853



• Property owners were contacted to obtain access for the clean up and develop restoration
agreements. EPA has received 139 signed access agreements.

Community Health Program

• Established community office at the Curtis Park Community Center.
• 9 community health education workers have been trained.
• Initiated canvassing residents to provide in home health education. 100 in home health

education visits have been conducted.
• Arsenic and lead bio-monitoring clinics for children under 6 years will begin in May,

2005.

Soil Sampling

• Soil sampling was resumed. 465 properties have not been sampled yet.

Change Orders and Claims

None

Project Status

The remedial action at Operable Unit 01 of the Vasquez Blvd/Interstate 70 Superfund Site is
planned to be completed on September 30, 2006. The budget with contingency is $26 million.
The project is currently on schedule and within budget.

Variances Expected

None

Background

The VB/I70 Site covers an area of approximately four and a half square miles in north-central
Denver, Colorado. For the purpose of investigation and remediation, the site has been divided
into three operable units. OU1 is composed of a number of the City and County of Denver
neighborhoods that are largely residential, including Swansea/Elyria, Clayton, Cole, portions of
Globeville and a northern portion of Curtis Park. Approximately 4,000 residential properties are
located within OU1.

The Record of Decision (ROD), signed on September 25, 2003, selected the remedy for OU-1.
The remedial action selected for this project includes the following components:

1. Removal and replacement of soils on residential properties that the action level of
lead or arsenic has been exceeded. The soil action levels selected in the ROD are
400 parts per million (ppm) and 70 ppm, respectively. The remedy also allows for
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the abatement of exterior lead based paint to prevent the recontamination of soils
that have been remediated.

2. Conducting a Community Health Program during the duration of the soil cleanup
activities.

3. Soil sampling of residential properties that have not been adequately evaluated for
lead and arsenic.

Soil Removal and Replacement

Soil removal and replacement will occur at properties that have levels of lead and/or arsenic in
the soil greater than the action level as described in the ROD. For properties which soil removal
is conducted, all accessible soil will be removed to a depth of 12 inches. The excavation areas
will be backfilled with clean soil, and yard features will be restored to the extent practicable, in
consultation with the property owner. All excavated soils will be transported to an acceptable
receiving facility.

Soil removal and replacement will include the following activities:

1. Access Agreements and Property Owner Authorization
2. Property Specific Design
3. Evaluation of Exterior Lead Based Paint
4. Supplemental Sampling of Garden Areas
5. Lead Based Paint Abatement if Needed to Protect the Soil Replacement Remedy
6. Soil Removal
7. Soil Transportation and Disposal
8. Backfill and Restoration of Excavated Areas
9. Post Construction Maintenance
10. Follow-Up Activities

A detailed description of each of these activities is found in the "Remedial Design Work Plan for
Soil Sampling and Remediation Program" dated March 2003.

Community Health Program

The Community Health Program consists of community and individual health education, a
biomonitoring program to measure urinary arsenic levels and blood lead levels in children, and a
response program that includes the necessary follow-up environmental sampling, home
investigations, and referral to programs available to conduct response actions. The first element
will address risks to area children from sources of lead. The second element will be designed to
address children with soil pica behavior, to reduce their risks to arsenic in soil above 47 ppm.
Participation in the program will be voluntary. The Community Health Program will be
implemented on an ongoing basis until the residential soil removal portion of this remedial action
has been completed.



The "Community Health Program Design Work Plan" dated March 2003 provides guidelines for
implementing the Community Health Program. Specific actions conducted as part of the
Community Health Program will be tailored to each of the neighborhoods within the Site.

Soil Sampling

A program of on-going sampling will be implemented for lead and arsenic at all residential
properties within the Site that have not already been adequately tested. This sampling program
will continue through the completion of the soil removal portion of this remedy.



Vasquez Bouldevard/lnterstate 70 Superfund Site
Estimated Project Expenditures
For March,.2984— ~

Item

Residential Property Cleanup
Army Corps of Engineers IAG # DW-96-95391 10-0
Community Relations Plan (Summit Tech Resources)

Subtotal - Residential Property Cleanup

Community Health Program
City of Denver (V97810501 )
CDPHE - Environmental Epidemiology (V97810101)

Subtotal - Community Health Program

Soil Sampling
URS - START 2 Contract TDD 0305-0005A (1 )

Subtotal - Soil Sampling

Total Obligated/Expenditures/Budget

Contingency

Total Budget

Funds
Obligated

$10,927,244
$65,000

$10,992,244

$443,000
$314,756

$757,756

$250,000

$12,000,000

Expenditures
This Previous Total

Month

$575,249 $4,300,274 $4,875,523
$4,524 $42,606 $47,130

$579,773 $4,342,880 $4,922,653

$0 $22,789 $22,789
$28,664 $53,41 1 $82,075

$28,664 $76,200 $104,864

$14,237 $131,986 $146,223

$14,237 $131,986 $146.223

$622,674 $4,551,066 $5,173,740

SSC
Budget

$21,500,000

$1,500,000

$400,000

$23,400,000

$2,600,000

$26,000,000

Notes:
1) $50,000 of the funds in this TDD were obligated prior to the beginning of thie RA. The expenditures shown only reflect only the
portion of the funds expended as part of the remedial action.


